Rpt-ID: RCPESPRJ Georgia Date: 08/07/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14516-13-000-0 Estimate Number: 0013 Pay Period: 07/04/2014
to 08/06/2014

Contract Location: Time Allowed: 327 Days
CONSTRUCTION OF A ROUNDABOUT ON SR 47 AT SR 223. Elapsed Calender Days: 455  Days
Percent Time: 139.14
District: 2 Area: 04
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 03/22/2013
P. 0. BOX 155 Date Awarded: 04/05/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013
CONYERS GA 30012-0155 Date Work Began: 06/10/2013
Phone: (770)922-8660 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: TRAVELERS CASUALTY & SURETY COMPANY OF AMERICA

Current Contract Amount $1,185,654.69 Counties:
Original Contract Amount $1,130,542.01 Columbia
Funds Available $473,322.82
Percent Complete 62.75%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004732 $1,185,654.69 $1,130,542.01 $473,322.82 60.08% $25,271.18

Chief Engineer
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Estimate Summary By Project

Contract ID: B14516-13-000-0 Estimate Number: 0013 Pay Period: 07/04/2014
to 08/06/2014

Project Number: 0004732 SR 47

Federal State Project Number:  STP00-0004-00(732)

Total to Date Prev to Date This Estimate
Participating $669,553.13 $639,250.86 $30,302.27
Non-Participating $74,394.74 $71,027.83 $3,366.91
Total Earnings $743,947.87 $710,278.69 $33,669.18
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $743,947.87 $710,278.69 $33,669.18
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($31,616.00) ($23,218.00) ($8,398.00)
Total: $712,331.87 $687,060.69
$25,271.18

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender
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Contract ID: B14516-13-000-0 Estimate Number: 0013 Pay Period: 07/04/2014
to 08/06/2014
Project Number 0004732
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 751
41100.000 .079
.830 $3,246.90 $34,113.00
STP00-0004-00(732)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,222.000 4,848.870
16.830 135.570
4,984.440 $2,281.64 $83,888.13
0035 413-1000 BITUM TACK COAT GL 850.000 1,351.000
3.500 .000
1,351.000 $.00 $4,728.50
0044 441-0303 CONC SPILLWAY, TP 3 EA 1.000 .000
1600.000 1.000
1.000 $1,600.00 $1,600.00
0059 441-5025 CONCRETE HEADER CURB, 4 IN, TP 9 LF 377.000 378.000
16.000 .000
378.000 $.00 $6,048.00
0060 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 1,372.000 .000
19.220 1,332.000
1,332.000 $25,601.04 $25,601.04
0064 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 750.000 750.444
64.000 .000
750.444 $.00 $48,028.42
0080 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 179.000 201.800
49.200 .000
201.800 $.00 $9,928.56
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ContractID: B14516-13-000-0 Estimate Number: 0013

Date: 08/07/2014

Page 4 of 5

Pay Period: 07/04/2014
to 08/06/2014

Project Number 0004732

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0084 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 21.000 27.000
47.000 .000
27.000 $.00 $1,269.00
Category Amount: $32,729.58 $215,204.65
Category Number: (0020 TEMP EROSION CONTROL
0124 163-0240 MULCH TN 54.000 14.068
160.000 3.060
17.128 $489.60 $2,740.48
0125 163-0232 TEMPORARY GRASSING AC 2.240 3.031
240.000 .000
3.031 $.00 $727.44
0260 167-1500 WATER QUALITY INSPECTIONS MO 10.000 12.000
450.000 1.000
13.000 $450.00 $5,850.00
Category Amount: $939.60 $9,317.92
Category Number: 0040 PERM EROSION CONTROL
0284 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 88.000 257.333
65.000 .000
257.333 $.00 $16,726.65
Category Amount: $0.00 $16,726.65
Category Number: (0070 UTILITIES
0375 611-8140 ADJUST WATER VALVE BOX TO GRADE EA 6.000 11.000
150.000 .000
11.000 $.00 $1,650.00
0380 611-8010 ADJUST HYDRANT TO GRADE EA 2.000 3.000
865.000 .000
3.000 $.00 $2,595.00
Category Amount: $0.00 $4,245.00
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Pay Period: 07/04/2014
to 08/06/2014

Project Number 0004732

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERM EROSION CONTROL
0400 603-7000 PLASTIC FILTER FABRIC SY 134.000 269.862
5.000 .000
269.862 $.00 $1,349.31
Category Amount: $0.00 $1,349.31
Category Number: (0010 ROADWAY
0410 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 286.000 350.600
2.000 .000
350.600 $.00 $701.20
9080 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 62.420
L & H LIME 59.550 .000
62.420 $.00 $3,717.11
TEMPORARY ASPHALT 19MM
9085 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 98.500
TL & H LIME 58.250 .000
98.500 $.00 $5,737.63
TEMPORARY ASHALT 25 MM
Category Amount: $0.00 $10,155.94
Project Total Amount: $33,669.18 $743,947.87



